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Proposed Concrete Flumes for south side I

MBGF Phase 1

South Side Gradeing of Slope and slope paving
placement

Artuculating Concrete Block placement

Permanent Signs (east bound)

Seeding and Remove SWPPP Devices (south sde

Please note:
1. The tentative completion date for Phase 1is July 3, 2014.

2. There will be a 35' section of curb and gaurd rail that be left unfinished to allow for continuation of access underneath the
bridge for work on Phase 2 as well as for lay down yard purposes. Contractor plans for this 35' section to be the last thing

completed on the.
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